

**30 km/hr Speed Zone**  
**Status:** Implemented neighbourhood wide  
**Monitoring & Data Collection:** Fall 2023

**Dunlevy Ave & Pender St Intersection**  
**Status:** Design in progress  
**Details:** Upgraded to a raised intersection to reinforce slow travel speeds  
**Implementation Timeline:** Summer - Fall 2024

**One-Way Southbound at 400 Campbell St**  
**Status:** Implemented  
**Details:** Additional signage added based on resident feedback  
**Monitoring & Data Collection:** Fall 2023 - Spring 2024








**Speed Humps at 600 Glen Dr**  
**Status:** Implemented  
**Monitoring & Data Collection:** Fall 2023

**Pinch Point at Glen Dr & E Georgia St**  
**Status:** In process  
**Details:** Pending completion of 1120 E. Georgia St construction and collection of speed data  
**Timeline:** Data collection to be completed in Spring 2024. If measure is still warranted, implementation will be planned for Fall 2024.

**Chicane on Campbell Ave**  
**Status:** In process  
**Details:** Pending speed data collection  
**Timeline:** Data collection to be completed in Spring 2024. If measure is still warranted, implementation will be planned for Fall 2024.

**Full Closure Pilot at 900 Hawks Ave**  
**Status:** In process  
**Details:** Pending completion of Raymur Pump Station upgrades  
**Implementation Timeline:** Summer - Fall 2024

**Traffic Calming Measure**

 Raised Intersection	 Speed Humps
 One-Way Southbound	 Full Closure
 Chicane	 30 km/hr Zone
 Pinch Point	

